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Major Areas of Focus 

•  Budget Preparation 

•  Development of Two 
Initial Model Centers 

•  Site Selection for 
Additional Pre-K 4 SA 
Education  Centers 

•  Curriculum 
Development 

•  Transportation 

•  Student Enrollment 
Process 

 

•  Child Nutrition 
Services 

•  Employee Recruitment 

•  Independent Program 
Evaluation 

•  Public Awareness and 
Grassroots Campaign 

•  Website Development 
& Maintenance 

•  Pre-K 4 SA Education 
Center Opening 
Activities 

2 



Budget Preparation 
•  The FY 2013 and FY 2014 budgets 

adopted by the Board on 
4/16/2013 

•  Both budgets will be forwarded to 
the City Council for approval 

•  City Council Agenda schedule 
includes considerations of Board 
adopted budgets   

― Council B session Review: 5/29/2013 

― Council A session Approval: 6/6/2013 

3 



 
 

Development of Two Initial Pre-K 4 SA 
Education Centers	  

	  
 

•  The construction of the facilities are on target 
to be completed by August 1st deadline 
–  Southside:  Roofing work still ongoing with 

cutting to include skylights and A/C units 

–  Northside: Wall framing still ongoing with ITSD 
wiring to commence soon.  Ductwork also 
underway and color / furniture selections 
wrapping up 

•  CIMS Department continuing to work with 
Collaborative for Children on classroom 
furniture 

•  Broker contract being finalized and insurance 
applications are being completed. 
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Site Selection for Additional Pre-K 4 
SA Education  Centers 

	  
	  
 

•  Process for site selection approved by 
the Operations Committee and Board 
on 4/16/2013 

•  Request for Proposal scheduled for 
release on 5/15/2013 

•  Timeframe for selection of new sites 
June 2013 to provide for adequate 
construction time 
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Curriculum Development  
•  The Curriculum Review Committee 

evaluating  nine proposals submitted 
•  Curriculum Materials displayed for public 

comment on be 4/15-16/2013 at the 
Central Library.  Over 100 people in 
attendance 

•  Shortlist of vendors developed and 
questions prepared for interviews starting 
4/20/2013 

•  Target date of 5/10/2013 for 
recommendation to Academic Readiness 
Committee  
•  Target date of 5/21/2013 for 

recommendation to full Board for approval 
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Transportation  

•  Responses received from the following 
four vendors on 4/17/2013: 
- Durham School Services 
- First Student 
- Student Transportation Services 
- Gray Line 

•  Responses to proposals will be  
evaluated by evaluation  
committee on 4/22-29/2013 
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Student Enrollment  
Process 

•  Staff has finalized locations for Pre-
Enrollment Fairs to be held from May 
1-9. Venues are located within each of 
the participating school districts 

•  May 13 – 31 will be designated as a 
walk-in enrollment period with locations 
in the four quadrants of the City 

•  COSA staff will be trained to handle 
intake at the Pre-Enrollment Fairs 

•  VIA has agreed to provide transportation 
to Pre-Enrollment Fairs which will be paid 
for by Pre-K 4 SA 8 



Child Nutrition Services 

•  RFCSP released 4/5/2013 is 
currently under development 

• Pre-submittal conference held 
on 4/11/2013 with four 
vendors in attendance 
• Responses from vendors are 

due on 5/3/2103 
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Employee Recruitment 

•  Job fairs concluded with over 1,200 
attendees 

•  Director interviews to begin on 4/12/2013 
•  Teacher interviews will begin on  
•  4/13/2013, with additional 

interviews on  4/27/2013 and  
5/4/2103 
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Independent  
Program Evaluation  

•  RFP scope and scoring 
presented and approved by the 
Academic Readiness Committee 
and Board on 4/16/2013 

• Target release date of 
4/22/2013 with responses due 
back on 5/20/2013 
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Public Awareness and  
Grassroots Campaign 

•  Outreach on the pre-enrollment 
fairs currently underway: 
- News release sent to local media 

outlets and local chambers of 
commerce 
- 15 commercials aired on Radio 

Disney to promote the fairs 

•  Taped KABB Focus on South 
Texas Show with Peter Zanoni 
and Board members David 
Force and Elaine Mendoza 12 



	  
Pre-K 4 SA Education Center 

Opening Activities	  
 •  Back to School Fairs 

•  Grand Opening of 
Education Centers 

•  Convocation of Education 
Centers for staff 

•  Physicals for students 
prior to the start of school 
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